NEPR
Recei ved:
GOVERNMENT OF PUERTO RICO Jun 2, 2023
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU 12: 00 PM
IN RE: CASE NO.: NEPR-MI-2021-0004

REVIEW OF LUMA’S INITIAL

BUDGET SUBJECT: Motion Submitting Responses to
ROIs in Compliance with May 23 Order

MOTION SUBMITTING RESPONSES TO REQUEST FOR INFORMATION IN
COMPLIANCE WITH MAY 23 ORDER

TO THE HONORABLE PUERTO RICO ENERGY BUREAU:
COMES NOW GENERA PR LLC (“Genera PR”), and respectfully state and

request the following:

1. On May 23, 2023, the Energy Bureau of the Puerto Rico Public Service
Regulatory Board ("Energy Bureau") issued a Resolution and Order with the subject Second
Requirement of Information (“ROI”) - Review of LUMA'S Proposed Consolidated FY2024
Budgets. (“May 23 Order”). In its pertinent part, this Energy Bureau ordered LUMA, Genera
PR, and PREPA to respond to a Second Requirement of Information (“ROI”).

2. The ROIs were detailed in Attachments A and Attachment B to the May 23
Order and seeks additional information information regarding the Proposed Consolidated
FY2024 Budgets.

3. In accordance with the stipulations of the May 23 Order, Genera PR herein
submits its responses to the items outlined in Attachment A and Attachment B of the Requests
for Information (ROIs) directed towards Genera PR, duly included as Exhibit 1.

4. Notwithstanding, Genera PR will be filing a request for extension of time to

submit response 51, 57 and 60 of Attachment A.



WHEREFORE, Genera PR respectfully requests that the Energy Bureau take notice
of Genera PR’s response to the May 23 Order and deems that Genera PR is in compliance

with the May 23 Order.
RESPECTFULLY SUBMITTED.
In San Juan, Puerto Rico, this 2" day of June 2023.

We hereby certify that this motion was filed with the Office of the Clerk of the Energy
Bureau using its Electronic Filing System at https://radicacion.energia.pr.gov/login.

ECIJA SBGB

PO Box 363068

San Juan, Puerto Rico 00920
Tel. (787) 300.3200

Fax (787) 300.3208

s/ Jorge Fernandez-Reboredo
Jorge Fernandez-Reboredo
ifr@sbgblaw.com

TSPR 9,669

s/ Alejandro Lopez-Rodriguez
Alejandro Lopez-Rodriguez
alopez(@sbgblaw.com

TSPR 22,996




CERTIFICATE OF SERVICE
We hereby certify that a true and accurate copy of this motion was filed with the
Office of the Clerk of the Energy Bureau using its Electronic Filing System and that we will

send an electronic copy of this motion to Joannely Marrero-Cruz, at jmarrero@diazvaz.law;

Maraliz Vazquez-Marrero, at mvazquez(@diazvaz.law; Margarita Mercado Echegaray, at

margarita.mercado@us.dlapiper.com; and Ana Margarita Rodriguez Rivera, at

ana.rodriguezrivera@us.dlapiper.com,

In San Juan, Puerto Rico, this 2" day of June 2023

s/ Jorge Ferndndez-Reboredo
Jorge Fernandez-Reboredo
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Genera NEPR-MI-2021-0004

Response to GenCo ROIs in compliance with May 23, 2023 Order

Revised Generad's revision to the GenCo FY2024 Budget included as Annex A-1
(GeneraPR FY2024 Revised Budget Model Post-P3A Allocation - for PREB -
5.31.2023.xIs).

38. Please provide an explanation and justification for the $21.66 million
Materials and Supplies budget, particularly since GENERA is projecting reduced
GenCo employee headcounts.

GPR — PREB ROI 2 — 05-23 #38 - The materials and supplies budget presented
to Genera by PREPA in the original GenCo budget was $25.4mm. The Genera
operations team reviewed the details of the material and supplies and removed
all noncritical items. That independent review reduced the line item by
approximately $3.0mm to $21.6mm. Genera continues working with PREPA to
review the critical materials and supplies compared to the existing
inventory. The budgeted amount is the best estimate currently. Genera does
not see a correlation between the critical materials and supplies needed to
operate the LGA and the employee headcount.

39. What controls and fiscal processes does GENERA/GenCo propose to
implement to comply with the budgeted expenditure amounts?

GPR — PREB ROI 2 — 05-23 #39 - The controls being implemented include:

Q. Unused directorate and responsibility codes have been
assigned to GenCo in both Oracle EBS and Asset Suite so that all
new Genco transactions from commencement onward will be
separated from other PREPA transactions, providing transparency
to Genera'’s finance reviewers.

o. Genera will implement a restricted delegation of authority
(DOA) in Asset Suite to include a limited number of senior
management, that will be responsible for reviewing all purchase
requisitions for GenCo to confirm that requisitions have been
included in the FY2024 budget and are within budgeted
amounts. Genera is currently working with LUMA to set this up.

Response to Second Requirement of Information
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C. Genera is currently reviewing the existing directorate and
responsibility codes with PREPA and LUMA to determine how to
change the existing DOA so that Genera management can
approve any changes or amendments to contracts that exist at
cut-over post-commencement.

d. Genera has requested the list of all open POs/Contracts that
exist in the system from LUMA and will work with PREPA to align on
those open transactions that are GenCo-specific for proper
monitoring, payment, and reporting post-commencement.

e. Genera, with LUMA treasury and PREPA, will prepare a cash
reconciliation of the GenCo service accounts in advance of
commencement to agree on the beginning cash balances.

f. Genera will work with PREPA to prepare the reconciliation of
open transactions at the time of commencement compared to
cash balances to confirm transactions from FY2023 are properly
funded.

. Genera has limited the authorized signature for its service
accounts to its CEO only. All disbursements will be summarized and
include reference to the budgeted amounts for approval.

h. Genera has been reviewing critical material and supplies as
detailed in the pre-mobilization checklist.

i. Genera has implemented monthly budget to actual
templates to distribute to all department heads to monitor closely
monitor individual spend and to better predict the timing of cash
outflows.

40. Please provide an explanation and justification for the proposed GenCo
Security costs. Does GENERA consider the use of security technology such as
cameras, drones, and gates with access card readers among others instead of
adding more security personnel at the Generation facilities?

GPR — PREB ROI 2 — 05-23 #40 - PREPA provided the proposed security costs.
Genera reviewed the detail and agrees with the assessment of costs projected
for FY2024. See <<Corp Resp_627 (Security)>> tab.

Response to Second Requirement of Information
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41. Please provide an explanation and justification for Materials and Supplies
expenditures, and the increment of almost $7 MM for this budget item when
GENERA projects lower the headcount.

GPR — PREB ROI 2 — 05-23 #41 - Generad's revised budget for Materials and
Supplies expenses does not account for the mentioned increase.

42. For Utilities and Rents, why has this cost increased six-fold? Were PREPA's
current properties and other assets inventory considered before establishing
the rental budget? What type of utilities or rentals are considered to justify this
cost increment?

GPR — PREB ROI 2 — 05-23 #42 — Generad's revised budget for Utilities and Rent
expenses does not account for the mentioned increase.

43. Were the legal services integrated like an outsourcing activity or any other
budget item? How was the GenCo budget for legal services determined?

GPR — PREB ROI 2 — 05-23 #43 — Refer to response GPR — PREB ROI 2 — 05-23 #44
provided below.

44, For Professional and Technical Outsourced Services, is this increase in
budget justified by lowering the company professional headcount? Is the goal
to rely more on outsourced instead of internal company services? Please
provide a list of services anticipated to be provided for this budget category.

GPR — PREB ROI 2 — 05-23 #44 - The increase in Professional and Outsourced
Services is driven by several factors, including:
a. The need to augment Genera's internal teams during year one to
meet contractual obligations under the OMA. This can include
professional advisors or subcontractors to support IT services, legal,
financial reporting and controls, or regulatory compliance.
b. Augmenting our internal teams for non-recurring events or
requirements. This can include review and design of standalone
Information Technology systems, design of process transformation to

Response to Second Requirement of Information
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maximize long-term efficiency, Rate Case Advisory services, safety, or
environmental support services.
c. Service providers to permanently support our operations, for
example, for Environmental Advisors and Services required under the
consent decree and with public communications.
Generd's long-term goal is to continue to assess whether professional and
technical outsourcing services provide resources or expertise that Genera does
not have internally or is the more efficient way to fulfill an obligation, request,
project, etc.
The list of Services supporting this budget category can be found on the
<<Consolidated>> Tab. The Professional and Technical Outsourced Services tab
is now linked to the Supporting list.

45. For the GenCo IT budget, is the purpose of this significant increase to add or
to replace obsolete equipment? What are the justifications and the benefits
related to the planned expenditures? Will GENERA submit a comprehensive O&M
program including repairs, inspections, and equipment replacement?

GPR — PREB ROI 2 — 05-23 #45 - The increase in the Genera IT budget is driven
by license fees that Genera will assume as it takes over administration and
operation of systems and applications and costs to be incurred with the set-up
of standalone Information Technology systems for the LGA and support
functions.

46. For NME expenditures, how will these expenses be distributed after the
amount is doubled in PREPA proposed budget, compared to previously
approved budgets? What factors justify this increase? Estimates
provided/linked in formula. NME is included in this exercise.

GPR — PREB ROI 2 — 05-23 #46 — The certified FY2023 NME budget for GenCo is
$96mMm. PREPA submitted a proposed budget for GenCo for FY2024 that
amounted to $227mm, not Genera. Genera reviewed the projects and expenses
and suggested reducing PREPA's proposed budget for GenCo for FY2024 to
$84mm. Therefore, there is no duplication of budget in Genera's revision of
PREPA's GenCo NME proposal. Genera's revision represents a decrease from last
year's budget.

Response to Second Requirement of Information
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47. Please provide a detailed listing of NME projects comprising the proposed
NME budget of $84.84 million.

GPR — PREB ROI 2 — 05-23 #47 — In compliance with the Resolution and Order
dated May 18, 2023, LUMA submitted information on May 22, 2023, including the
detailed list of NME projects. This list is part of the NME budget totaling $84.84
mm and can be found in Exhibit 1, specifically in the <<Genera NME Inc in
Budget>> tab of the PREB — GeneraPR FY2024 Revised Budget Model Post-P3A
Allocation 5.22.2023.xIsx file.

48. Please reconcile the projects in the proposed NME budget totaling $84.841
million, with the projects comprising the estimated NME budget of $134,074,955
in the worksheet tab NME Pivot in worksheet entitled "GENERA PR FY2024 Revised
Budget Modelxisx’, and with the PREPA proposed NME budget totaling $227.397
million. In this reconciliation identify which activities fall under (1) mandatory
environmental outages, (2) preventive maintenance, (3) corrective
maintenance, and (4) predictive maintenance.
Q. Knowing that the current lack of adequacy of supply places
the system at a high risk of having to load shed and interrupt
customers to prevent a system collapse during a contingency,
describe those efforts undertaken by Genera to seek waivers to
allow the temporary operation of environmentally honcompliant
generation while the generation fleet is stabilized with the
assistance of the temporary emergency generation commissioned
by FEMA.

GPR — PREB ROI 2 — 05-23 #48 - Genera has included a tab to its budget
workbook called <<NME Summary>>. The summary bridges the three supporting
NME talos.

Response to Second Requirement of Information
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(S-thousands)

NME Included in Budget $ 98690 $ 84,841
NME Not Included in Budget $§ 114517 $ 49234
Federally Funded NME $ 14190 $ 1,419

$ 227397 $ 135494

49. In completing the reconciliation of NME budget forecasts, please explain the
process and review procedures and activities completed by GENERA in
determining its proposed NME budget. Please explain NME projects that will not
be funded under the proposed NME budget and an assessment of the impact
of not funding such projects. Identify those activities primarily targeting
increases in plant (1) availability and (2) efficiency.

GPR — PREB ROI 2 — 05-23 #49 - In reviewing the NME budget forecasts, Genera
prioritized projects as follows:
1. Safety
Environmental
Availability
Reliability
Efficiency
Output
Cost/benefit
Lifetime extension (until PREB-ordered retirement)
Housekeeping

© 0 N ok wN

Genera reviewed the NME projects in the budget forecasts with power plant
personnel (plont managers, maintenance staff, operations staff, EH&S staff),
technical services personnel (outage planning, reliability), purchasing
personnel, finance personnel, OEMs, and contractors.

Genera added a column to the tab titled <<Genera Additional NME>> called
<<GPR — PREB ROI 2 — 05-23 #49>>. The new column includes an explanation for
not funding the projects regarding plant availability and efficiency.

Response to Second Requirement of Information
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50. For each proposed NME project over $1 million, please provide a project
schedule including engineering, procurement and construction/installation,
and description of lead times needed to facilitate equipment procurement. For
projects and equipment requirements with lead-times over 2 months, describe
what activities have been completed, and a description of remaining
procurement activities and a schedule for completing such activities.

GPR — PREB ROI 2 — 05-23 #50 — Attached.

51. Please provide a description, including project status and actual
expenditures, for each NME project approved by the Energy Bureau for the
FY2022/2023 budget. In developing this description, for any projects deferred,
delayed or cancelled, explain the reasons for this deferral, delay or cancellation,
and for projects deferred or delayed, please explain how completion of that
project is reflected in the proposed FY2023/2024 proposed NME budget.

GPR — PREB ROI 2 — 05-23 #51 - Please find the attached report from PREPA.
Genera is in regular communication with PREPA to ensure that the recent
changes have not affected the NME projects and outage schedule that Genera
will be executing. Genera will provide further updates on or before Monday,
January 7, 2023.

52. Please explain how the proposed NME budget considers and takes
advantage of expected short-termn emergency generation under development
on the island under FEMA approval and funding.

GPR — PREB ROI 2 — 05-23 #52 - According to FEMA, the short-term emergency
generation currently has a capacity of 350 MW but will only be synchronized
with the system until the end of 2023. While this additional capacity and
timeframe will allow for scheduled maintenance of certain LGA systems, it falls
short of providing the necessary 750 MW reserve for the system or replacing the
LGA. To address this, increasing the temporary generation to 700 MW with
additional funding would be optimal. This would enable Genera to carry out the
NME projects listed in the <<Genera Additional NME>> tab.

Response to Second Requirement of Information
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53. Please define “critical NME" expenditures and provide an explanation and
quantification of the impact on generation plant availability from not funding
"noncritical’ NME expenditures.

GPR — PREB ROI 2 — 05-23 #53 - Critical NME expenditures are needed for safety,
environmental compliance, availability and reliability of the LGA. In addition,
expenses were considered to improve efficiency and power output. Genera
added a column to the <<Genera Additional NME>> tab called “Genera
Assessment of Impact for not Funding.” The new column includes an
explanation for not funding the projects regarding plant availability and
efficiency.

54. Please provide a head count and salary breakdown for GenCo employees
in the proposed budget, including a comparison to similar data in the approved
FY2023 budget. In this breakdown, provide separate analyses for generation
plant employees and for other employment categories across Genco
functions.

GPR — PREB ROI 2 — 05-23 #54 - Genera has added a support schedule to the
FY2024 budget workbook called <<Labor Analysis to FY23>>. The analysis we
performed to support our labor budget of $81.56mm was a comparison to the
FY2023 annualized actuals, as reported in the December budget to actual
analysis. The analysis includes:
a. A comparison of labor costs fromm PREPA’'s 2023 roster to our
mandatory employees (HC of 802). Salaries and wages increased for
all departments and the structure of our compensation is
different. We will implement 40hr work week (total of 2,080 hours per
annum) compared to PREPAs 37.5hr work week, this is largely offset by
a reduction in overtime we expect to achieve when operating this
way.
b. Other employees were compared to the Genera team org design
based on pre-mobilization assessment. Genera believes year-one
labor costs will be consistent with the year-over-year actual
results. Labor cost reduction in subsequent years will be the outcome
of process and system changes to ensure long-term stability and
better efficiencies.

Response to Second Requirement of Information
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55. Please summarize GENERA's review PREPA's labor costs and comparison of
those costs to its assessment of critical roles for operations and support
functions, including cost reductions identified by GENERA based on its current
evaluation of open positions.

GPR — PREB ROI 2 — 05-23 #55 — See the response to GPR — PREB ROI 2 — 05-23
#54 provided above.

56. Please summarize all other assessments of proposed PREPA costs
completed by GENERA during its development of the proposed GenCo budget.

GPR — PREB ROl 2 — 05-23 #56 - All assessments are summarized in the
“Commentary” Column (Column J) of the <<FY24 Final Budget>> tab.

58. Explain and identify where the Energy Bureau's directive regarding
development of a preventive maintenance program for PREPA's generation
portfolio, including the impact of both non-federally funded and federally
funded spending initiatives is reflected in the preventive maintenance
program.

GPR — PREB ROI 2 — 05-23 #58 - The preventive maintenance program
requested by PREB is currently under development as part of the Mobilization
Services assessments and planning that Genera makes. As part of this process,
Genera is actively working to create a comprehensive maintenance program.
However, in the interim, there are additional temporary energy resources
available that will provide sufficient time to further refine and enhance the
maintenance program.

50. Please provide the preventive maintenance program directed by the Energy
Bureau to be included in the FY2024 budgets.

GPR — PREB ROI 2 — 05-23 #59 — Refer to the response GPR — PREB ROI 2 — 05-23
#58 provided above.

Response to Second Requirement of Information
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61. Please reconcile GenCo federal funding cash flow projections for the FY2024,
including expected monthly expenditures for federally funded projects,
expected FEMA advancements, expected funding advancements from
COR3/AFAAF and FEMA's Working Capital Advance (WCAJ program, and
monthly expected balances of federal funding reserve accounts. Within this
reconciliation, please list anticipated federal cost-shares and funding source
for those cost shares. Please complete this reconciliation separately for 428,
406, and CDBG funding sources/project categories. This reconciliation should
cover both FY2023 actual spending and FY2024 forecast spending.

GPR — PREB ROI 2 — 05-23 #61 — PREB has requested a plan in this ROl as part of
Genera's Mobilization Period strategies and workstreams. The plan is currently

under development, and Genera is regularly meeting with COR3 to better
understand the necessary processes for these programs. After completing the
assessment, Genera will present the response to PREB.

62. For federal-funding reimbursements received by PREPA during FY2022, and
FY2023, please provide a listing of sources of funds used by PREPA to pay for
initial costs of projects that have received FEMA reimbursement and/or
advance payments, and a reconciliation of any excess cash available.

GPR — PREB ROI 2 — 05-23 #62 — This information is maintained and kept by
PREPA. Genera has coordinated with PREPA and they will submit the response.

90. How and where are the orders of the Energy Bureau in the February 27
Resolution, as summarized in Table 1 below, incorporated in the FY 2024
Proposed Budgets?

(a) GENERA to develop an NME plan for FY 2024 that takes effective advantage
of FEMA's temporary emergency generation arising from LUMA's Generation
Stabilization Plan and prioritizes NME of baseload generation.

(b) GENERA to develop a preventive maintenance program for its generation
portfolio and base future NME budgets on such a program.

GPR — PREB ROI 2 — 05-23 #90 -
a. See the response to GPR — PREB ROI 2 — 05-23 #52 provided above

Response to Second Requirement of Information
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. See the response to GPR — PREB ROI 2 — 05-23 #58 provided above

Responses to Annex B are provided in GPR — PREB ROI 2 — 05-23 Annex B.

Response to Second Requirement of Information
n



ID Task |Task Name Duration Start Finish Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
Mod: Ml lsInlglimIimlslsInlylMmiml s
1 ™5  Aguirre U. 1 Environmental Maintenance Project 115 days Mon 7/3/23 Fri 12/8/23  —
2 Engineering and Administrative Planning for Environmental Maintenance Project 30 days Mon 7/3/23 Fri 8/11/23 (B
3 Procurement & Contract Process of Materials, Parts and Services for Environmental Maintenance Project 75 days Fri 7/14/23 Thu 10/26/23 [ |
4 | Environmental Maintenance Project - Execution 35 days Mon 10/23/23 Fri 12/8/23 |
a) Contractors' Mobilization Period (Scaffolding Installation, Boiler High Pressure Wash, Interior 10 days Mon 10/23/23 Fri11/3/23 (1]
Dry-Cleaning, Condenser High Pressure Wash, NDE Tests, Refractory and Insullation Work, etc...)
6 b) Boiler High Pressure Wash 10 days Tue 11/7/23 Mon 11/20/23 m
7 c) Condenser High Pressure Wash 5 days Wed 11/22/23 Tue 11/28/23 [
8 d)Refractory and Insullation Work 20 days Tue 11/7/23 Mon 12/4/23 (]
9 e) Interior Dry-Cleaning Work 15 days Mon 11/20/23 Fri 12/8/23 [N}
10 f) Replacement of Burners, Ignitiers, etc... 10 days Tue 11/7/23 Mon 11/20/23 m
11 g) Maintenance and Repair Works on Fuel Valves, Pumps, etc.. 30 days Mon 10/23/23 Fri12/1/23 (B
12 ; h) Maintenance and Repair Works on Instrumentation Equipment 20 days Wed 11/1/23 Tue 11/28/23 [N}
13 ™5 Aguirre U. 2 Environmental Maintenance Project 121 days Mon 9/4/23 Mon 2/19/24  ——
14 Engineering and Administrative Planning for Environmental Maintenance Project 30 days Mon 9/4/23 Fri 10/13/23 (B
15 Procurement & Contract Process of Materials, Parts and Services for Environmental Maintenance Project 75 days Mon 9/11/23 Fri 12/22/23 [
16 |mg Environmental Maintenance Project - Execution 31 days Mon 1/8/24 Mon 2/19/24 1
17 a) Contractors' Mobilization Period (Scaffolding Installation, Boiler High Pressure Wash, Interior 10 days Mon 1/8/24 Fri 1/19/24 (1]
Dry-Cleaning, Condenser High Pressure Wash, NDE Tests, Refractory and Insullation Work, etc...)
18 b) Boiler High Pressure Wash 10 days Tue 1/23/24 Mon 2/5/24 M
19 c) Condenser High Pressure Wash 5 days Wed 2/7/24 Tue 2/13/24 ]
20 d)Refractory and Insullation Work 20 days Tue 1/23/24 Mon 2/19/24 (]
21 e) Interior Dry-Cleaning Work 20 days Tue 1/23/24 Mon 2/19/24 (]
22 f) Replacement of Burners, Ignitiers, etc... 15 days Tue 1/23/24 Mon 2/12/24 (]
23 g) Maintenance and Repair Works on Fuel Valves, Pumps, etc.. 25 days Mon 1/15/24 Fri2/16/24 il
24 | h) Maintenance and Repair Works on Instrumentation Equipment 20 days Tue 1/23/24 Mon 2/19/24 [
25 |®5  San Juan - Replacement of the Online Condenser Cleaner Unit 6 250 days Sat 3/11/23 Fri2/23/24 1
26 Project Procurement & Contract Process 100 days Mon 10/9/23 Fri 2/23/24 [ |
27 Equipment Manufacture, Test and Deliver to Project Site 245 days Mon 3/20/23 Fri 2/23/24 [ |
28 |7 Equipment Installation and Commissioning 50 days Sat 3/11/23 Thu 5/18/23 |
29 ™ Aguirre Combined Cycle Stag 1, Generator Rotor Refurbished and Replacement Wok 257 days Mon 7/3/23 Tue 6/25/24 I
30 Engineering and Administrative Planning 50 days Mon 7/3/23 Fri9/8/23 [ |
31 Procurement & Contract Process of Materials, Parts and Services for Hot Gas Path Inspections Units 1-2 and 1-4 60 days Tue 8/1/23 Mon 10/23/23 I |
32 Procurement & Contract Process of Materials, Parts and Services for the Generator Rotor Repair of Units 1-2 60 days Tue 8/1/23 Mon 10/23/23 I |
and 1-4 and Stag 1 Spare Generator Rotor Refurbished .
33 Hot Gas Inspection Unit 1-2 & Generator Rotor Repair (Project Execution) 80 days Wed 11/1/23 Tue 2/20/24 I |
34 Hot Gas Inspection Unit 1-4 & Generator Rotor Repair (Project Execution) 80 days Wed 11/1/23 Tue 2/20/24 I |
35 Spare Generator Rotor for Stag 1 Refurbished 95 days Sun 10/1/23 Thu 2/8/24 [ |
36 |7 Miscellaneous Repairs of Enclosures and Auxiliary Equipment on Stag 1 Units 170 days Wed 11/1/23 Tue 6/25/24 I
37 =% Aguirre Unit 2 - Major Outage (Procurment of Equipment Phase) 105 days Mon 7/3/23 Fri 11/24/23 1
38 Engineering and Administrative Planning for Environmental Maintenance Project 30 days Mon 7/3/23 Fri 8/11/23 (B
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ID Task Task Name Duration Start Finish Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024
Mod. Ml lsInlglimIimlslsInlylMmiml s
39 Procurement & Contract Process of Materials, Parts and Services for Environmental Maintenance Project 30 days Tue 8/15/23 Mon 9/25/23 [
40 |mm Environmental Maintenance Project - Execution 40 days Sun 10/1/23 Fri11/24/23 —
41 a) Contractors' Mobilization Period (Scaffolding Installation, Boiler High Pressure Wash, Interior 10 days Sun 10/1/23 Thu 10/12/23 (1]
Dry-Cleaning, Condenser High Pressure Wash, NDE Tests, Refractory and Insullation Work, etc...)
42 b) Boiler High Pressure Wash 10 days Mon 10/16/23 Fri 10/27/23 m
43 c) Condenser High Pressure Wash 5 days Mon 10/16/23 Fri 10/20/23 ]
44 d)Refractory and Insullation Work 30 days Mon 10/16/23 Fri11/24/23 (B
45 e) Interior Dry-Cleaning Work 30 days Mon 10/16/23 Fri11/24/23 (B
46 f) Replacement of Burners, Ignitiers, etc... 10 days Mon 10/23/23 Fri11/3/23 m
47 g) Maintenance and Repair Works on Fuel Valves, Pumps, etc.. 30 days Sun 10/1/23 Thu 11/9/23 (B
48 |; h) Maintenance and Repair Works on Instrumentation Equipment 30 days Sun 10/1/23 Thu 11/9/23 (B
49 ™ Fuel Igniters Replacement Aguirre Unit 2 250 days Sat 5/6/23 Fri4/19/24 I |
50 Project Procurement & Contract Process 90 days Mon 5/8/23 Fri9/8/23 [ |
51 Equipment Manufacture 155 days Mon 9/18/23 Fri4/19/24 [ |
52 |; Equipment Installation and Commissioning 15 days Sat 5/6/23 Thu 5/25/23 B
53 ™%  Motor Driven Boiler Feed Pump (Bundle) Acquisition 404 days Mon 7/4/22 Thu 1/18/24 1
54 Project Procurement & Contract Process 50 days Mon 7/4/22 Fri9/9/22 |
55 |7 Equipment Manufacture 350 days Sun 9/18/22 Thu 1/18/24 [ |
56 ™=  Aguirre Unit 2 ABB Excitation System Replacement 45 days Thu6/1/23 Wed 8/2/23 [
57 Project Procurement & Contract Process 10 days
58 Equipment Manufacture 45 days
59 |5 Equipment Installation and Commissioning 30 days
60 ™= Hot Section Inspection 4A, Mayaguez Power Plant 90 days Tue 8/1/23 Mon 12/4/23  p—
61 Project Procurement & Contract Process 15 days Tue 8/1/23 Mon 8/21/23 (8]
62 Mobilizaton, Shipping Unit to Shop and Repairs 60 days Tue 8/22/23 Mon 11/13/23 [ |
63 Equipment Installation and Commissioning 15 days Tue 11/14/23 Mon 12/4/23 (B
64 7 Mayaguez Power Plant, Palo Seco FT-8 Units Annual Maintenance Work
65 Project Procurement & Contract Process
66 Equipment Manufacture
67 A% Equipment Installation and Commissioning
68 ™5  Aguirre U. 6 Costa Sur Power Plant 30 days Mon 7/3/23 Fri8/11/23 1
69 |mg Environmental Maintenance Project - Execution 30 days Mon 7/3/23 Fri8/11/23 (|
70 a) Contractors' Mobilization Period (Scaffolding Installation, Boiler High Pressure Wash, Interior 10 days Mon 7/3/23 Fri 7/14/23 n
Dry-Cleaning, Condenser High Pressure Wash, NDE Tests, Refractory and Insullation Work, etc...)
71 b) Boiler High Pressure Wash 10 days Fri 7/14/23 Thu 7/27/23 m
72 c) Condenser High Pressure Wash 5 days Fri 7/14/23 Thu 7/20/23 [}
73 d)Refractory and Insullation Work 20 days Fri 7/14/23 Thu 8/10/23 (]
74 e) Interior Dry-Cleaning Work 15 days Mon 7/17/23 Fri 8/4/23 ]
75 f) Replacement of Burners, Ignitiers, etc... 10 days Mon 7/24/23 Fri 8/4/23 (1]
76 g) Maintenance and Repair Works on Fuel Valves, Pumps, etc.. 30 days Mon 7/3/23 Fri 8/11/23 (B
7 h) Maintenance and Repair Works on Instrumentation Equipment 30 days Mon 7/3/23 Fri 8/11/23 (]
78 ™=  Palo Seco Units 3 and 4 Boiler High Pressure Parts Procurement and Delivery 220 days Mon 7/24/23 Fri5/24/24 I 1
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Task |Task Name Duration Start Finish

Mod
79 Project Procurement & Contract Process 20 days Mon 7/24/23 Fri 8/18/23
80 Equipment Manufacture and Delivery 185 days Mon 9/11/23 Fri5/24/24
81 |®& Costa Sur Power Plant Auxiliary Equipment Procurement 200 days Mon 7/17/23 Fri4/19/24
82 Project Procurement & Contract Process 10 days Mon 7/17/23 Fri 7/28/23
83 Equipment Manufacture and Delivery 160 days Mon 9/11/23 Fri4/19/24
84 ™= Palo Seco Unit 4 Environmental Maintenance Project 165 days Mon 7/3/23 Fri2/16/24
85 Engineering and Administrative Planning for Environmental Maintenance Project 20 days Mon 7/3/23 Fri 7/28/23
86 Procurement & Contract Process of Materials, Parts and Services for Environmental Maintenance Project 35 days Tue 8/1/23 Mon 9/18/23
87 |mm Environmental Maintenance Project - Execution 105 days Mon 9/25/23 Fri 2/16/24  p—|
88 a) Contractors' Mobilization Period (Scaffolding Installation, Boiler High Pressure Wash, Interior 10 days Mon 1/8/24 Fri1/19/24

Dry-Cleaning, Condenser High Pressure Wash, NDE Tests, Refractory and Insullation Work, etc...)

89 b) Boiler High Pressure Wash 10 days Tue 1/23/24 Mon 2/5/24
90 ¢) Condenser High Pressure Wash 5 days Wed 2/7/24 Tue 2/13/24
91 d)Refractory and Insullation Work 20 days Mon 1/22/24 Fri2/16/24
92 e) Interior Dry-Cleaning Work 20 days Mon 1/22/24 Fri2/16/24
93 f) Replacement of Burners, Ignitiers, etc... 15 days Mon 1/22/24 Fri 2/9/24
94 g) Maintenance and Repair Works on Fuel Valves, Pumps, etc.. 30 days Mon 9/25/23 Fri11/3/23
95 |z h) Maintenance and Repair Works on Instrumentation Equipment 30 days Mon 9/25/23 Fri11/3/23
% ' PaloSeco, New Multimedia Filter System Water TreatmentPlant  300days Mon5/1/23  Fri6/21/24
97 Project Procurement & Contract Process 40 days Mon 5/1/23 Fri6/23/23
98 Equipment Manufacture and Delivery 200 days Mon 7/10/23 Fri4/12/24
9 | Equipment Installation and Commissioning 300 days Mon 5/1/23 Fri6/21/24
100 == Palo Seco, Polishing Equipment Replacement Unit 3 300 days Mon 5/1/23 Fri6/21/24
101 Project Procurement & Contract Process 20 days Mon 7/3/23 Fri 7/28/23
102 Equipment Manufacture and Delivery 195 days Tue 8/1/23 Mon 4/29/24
103 |7 Equipment Installation and Commissioning 300 days Mon 5/1/23 Fri6/21/24
104 ™= Palo Seco, Polishing Equipment Replacement Unit 4 300 days Mon 5/1/23 Fri6/21/24
105 Project Procurement & Contract Process 20 days Mon 7/3/23 Fri 7/28/23
106 Equipment Manufacture and Delivery 195 days Mon 7/10/23 Fri4/5/24
107 |» Equipment Installation and Commissioning 300 days Mon 5/1/23 Fri6/21/24
108 ™%  Palo Seco, Refractory, Stacks Painting and Insullation Repair Works 280 days Mon 3/13/23 Fri4/5/24
109 Project Procurement & Contract Process 40 days Mon 3/13/23 Fri5/5/23
110 Refractory and Insullation Repair Works and Stacks Paint Work 130 days Mon 10/9/23 Fri4/5/24
111 |5 Palo Seco, FT- 8 Maintenance Work
M2 |45 Project Procurement & Contract Process
113 |75 Equipment Manufacture
114 Equipment Installation and Commissioning
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